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DC-8 Flight Hours for Thule 2010 Summary of Flight Hours

Approved Flight Hours 142.5
108013 Operation IceBridge el A T =
108014 DESDan/IceBridge Remaining Science Hours 1l
Planned - Actual 3.2
TOTAL FLIGHT HOURS 141.0
Mission Details Flight Details
Date . . . .
Takeoff Landing Purpose Flight No Flight Number Flight Req. # planned actual
15-Mar-2010 Palmdale Palmdale payload shakedown  TO1 100201 108013 1.2 1.2
17-Mar-2010 Palmdale Palmdale payload checkout TO2 100202 108013 5.8 58
22-Mar-2010 Palmdale Thule transit DAOF - BGTL FO1 100203 108013 9.6 10.2
23-Mar-2010 Thule Thule Sea Ice 05 FO2 100204 108013 7.6 8.0
24-Mar-2010 Thule Thule Petermann 01 FO3 100205 108013 7.4 6.8
26-Mar-2010 Thule Thule Sea Ice 03 FO4 100206 108013 7.5 7.2
29-Mar-2010 Thule Thule LVIS Northwest FOS 100207 108013 8.2 70
30-Mar-2010 Thule Thule NEIS 01 FO6 100208 108013 7.6 7.8
02-Apr-2010 Thule Thule Sea lce 08 FO7 100209 108013 79 7.4
05-Apr-2010 Thule Thule Sea Ice 06 FO8 100210 108013 6.6 7.7
09-Apr-2010 Thule Thule LVIS Rink Isbrz FOS 100301 108014 7.5 75
12-Apr-2010 Thule Thule Sea lce 04 F10 100211 108013 7.5 8.1
13-Apr-2010 Thule Thule NEIS 02 F11 100212 108013 7.7 7.4
14-Apr-2010 Thule Thule LVIS Southeast 01 F12 100213 108013 117 112
19-Apr-2010 Thule Thule Sea lce 01 F13 100214 108013 95 79
20-Apr-2010 Thule Thule Sea Ice 07 Fi4 100215 108013 8.5 91
21-Apr-2010 Thule Thule Sea Ice 02 F15 100216 108013 89 7.6
22-Apr-2010 Thule Kangerlussuaq transit BGTL - SF) F16 100217 108013 20 19
22-Apr-2010 SF) Bangor transit SFJ - BGR F17 100218 108013 40 3.6
23-Apr-2010 BGR WFF transit BGR - WFF F18 100219 108013 15 15
24-Apr-2010 WFF Palmdale transit WFF - DAFO F19 100220 108013 6.0

A

Note: actual flight hours for 100220 (WFF to Palmdale) are not yet available.
updated April 25, 2010 Using planned hours for preliminary accounting purpose instead.



compiled by M. Studinger

Operation IceBridge Arctic Flights Spring 2010: DC-8 (N817NA)

Status: Apr 24 2010 13:40 ADT
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Total flight km: 80460
Total flight hours: 135.0
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Science Flight Reports

Fo1 — F18: Final science flight reports have been
distributed and are available at:

Preliminary science flight reports were distributed
by e-mail a few hours after landing and posted on the
ESPO/OIB web page the same day.



